SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:49AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Feb-
iary 775 ons. alendar Day 266 .ae 25-Feb 2013. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Clear

Working Day [ ] If no, explain: President's Day

Di ary: Dispute
General Comments

[]

Clear and cool

GENERAL:

*Site visit to Hinge K.

*0800 hrs SAS Staff Meeting

*Diary work

*Reviewed a draft copy of the form drawings for Hinge A concrete sent to me by Eric Blue.

*Spoke with Kevin Smith regarding my email stating that | will have to revise my response to Submittal
2810 — Overhead Sign Structures: Shop Drawings. METS sent me their comments on the submittal after it
was responded to and their comments have to be discussed and the drawings updated.

W2:
*Forming up the North side “blister” of the transverse tendons at W2. The South side is already formed
and ready for concrete.

Hinge KE:

*Patching any blemishes on the face of the soffit after the form removal last week.

*Preparation work for installing the gratings.

*Making and installing the bottom plates of the Falsework rod holes to be grouted.

*Yesterday workers from VGO were on site to install deflection monitoring equipment in preparation for the
“Lift-off Survey” that will be conducted tomorrow to confirm the amount of ballast to install here on
Wednesday. They are on site today as well fine tuning the equipment.

+Drilling and bonding threaded rods for the dust covers in CCO 141.

Hinge KW:

*All of the Support Plates for the Seismic Joint are installed this morning. | informed Mark MacDonald that
the 19mm holes for the support bars need to be re-drilled 100mm to the East like the other holes on the
support plates referenced in RFI

*Adjusting the support plates of the seismic joint.

Hinge AE and AW:

*CCO 202 work is being performed here all day. They already cut the hole in the diaphragm and have the
holes drilled for the attachments.

*CCO 184 work is being performed here throughout the day.

*See Parvis Jalali's diary for details on these operations.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name Wilcox, Jason Diary #: 775  Date: 25-Feb-2013

Monday

| accrued 2 hours of overtime covering the Contractor’s hours of operation.

CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CONCO PUMPING
Unskilled Laborer Israel Cazares 0.00 0.00 0.00 0.00 D
Unskilled Laborer Ray Bedolla 0.00 0.00 0.00 0.00 D
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